

Knowledge transfer & support plan (proposed schedule)

Knowledge transfer and support plan

SOW item 6 — structured KT, handoff artifacts, and post-engagement support boundaries.

Objectives

After KT, client platform can **without consultant**:

- 1. Build and promote container images via runner VM → ACR
- 2. Deploy workloads to runtime VM via quadlet + GitHub Actions
- 3. Provision UAT/prod VMs from reference Terraform (layers 1–2)
- 4. Operate patch, rollback, and incident runbooks
- 5. Maintain network allow-lists and NSG model

Audience

Session	Primary	Optional
KT-1 Architecture	Patrick, Anatoliy	Kirk (security overview)
KT-2 Terraform	Patrick, IaC engineer	—
KT-3 Build + runtime	Anatoliy, dev lead	—
KT-4 Standards review	Patrick, Anatoliy, PM	GRC
KT-5 Runbooks	Platform on-call	Network (KT-5b)

Session plan

#	Duration	Topics	Artifacts
KT-1	90 min	Three-layer model; SIG vs marketplace; engagement scope	,
KT-2	90 min	layer2-workload-stack , tfvars bridge, UAMI, monitor, NSG	,
KT-3	90 min	build/ , workflows, deploy-runtime-stack.sh , examples	,
KT-4	60 min	Standards walkthrough; client sign-off gaps	
KT-5	60 min	Promotion, rollback, patch, incident	
KT-5b	45 min	Network cutover, egress, DNS	

Recording: Client owns Teams recording; store in internal KB.

Pre-reads (send 48h before)

-
-
- (signed)

Handoff package

Artifact	Location	Owner after KT
Reference Terraform	infra/terraform/	Client platform
Ansible roles	ansible/	Client platform
Build manifests	build/	Client dev/platform
Workflows	.github/workflows/	Client dev
Standards pack	docs/STANDARDS-*, docs/BANKING-*	Client platform maintains
Policies	policies/	Client GRC assigns
Runbooks	docs/runbooks/	Client on-call

Support model (during engagement)

Activity	Consultant	Client
Advisory questions	60h SOW — email/Slack async	Primary implementer
Cutover window	Agreed weekend — on-call phone	Executes runbooks
terraform apply	No (reference only)	Client
Emergency prod fix	Best-effort guidance — not 24x7	Client on-call

Post-KT support (after hour 60)

Item	Standard
Duration	2 weeks email clarification (included in SOW close-out unless CO)
Scope	KT artifacts only — no new features
Channel	Client PM single point of contact
Escalation	Change order for work outside charter

KT sign-off checklist

- ☐ KT-1 through KT-5 delivered
- ☐ Client ran **test deploy** to UAT without consultant driving commands
- ☐ filled for at least dev
- ☐ Runbooks stored in client ITSM / Confluence
- ☐ Consultant access removed (PIM eligible revoked)

Role	Name	Date
Client platform		
Vaco lead		

Industry references

Standards pack authorities for GRC pre-read: