

# Charter addendum (aligns SOW to Workshop 2 discovery)

## Charter addendum — engagement alignment

**Parties:** Client PM + Consultant  
**Purpose:** Align contract language to confirmed discovery (Workshop 2).  
**Status:** Draft for client signature.

### Agreed facts (supersedes Workshop 1 prod assumptions)

| Item                  | Confirmed                                                                |
|-----------------------|--------------------------------------------------------------------------|
| Production Linux      | <b>None today</b>                                                        |
| Dev container runtime | <b>Podman</b> (not Docker)                                               |
| Path                  | Stabilize <b>dev</b> → <b>UAT</b> → <b>first prod Linux</b> (greenfield) |
| Azure network         | <b>Manual</b> — client implements firewall/NSG/peering                   |
| Consultant deploy     | <b>Reference IaC + advisory</b> — client terraform apply                 |

### Scope adjustment

| SOW wording             | Agreed delivery                                                                        |
|-------------------------|----------------------------------------------------------------------------------------|
| Ubuntu → RHEL migration | <b>RHEL + Podman operational uplift</b> on dev; UAT/prod <b>design + reference IaC</b> |
| Prod VM assessment      | <b>Dev Podman assessment</b> + UAT/prod design                                         |
| Standards               | <b>RHEL + Podman + GitHub Actions</b> standards v0.1                                   |
| Network                 | <b>Allow-list draft + requirements</b> — client implements                             |

## Deliverables (maps to SOW contract items 1–6)

| SOW item | Deliverable                             | Artifact                                              |
|----------|-----------------------------------------|-------------------------------------------------------|
| 1        | Migration / stabilization plan          | ,                                                     |
| 2        | RHEL + Podman standards                 |                                                       |
| 3        | Risk register                           |                                                       |
| 4        | Environment improvement recommendations | , ,                                                   |
| 5        | Cutover support + runbook drafts        | Agreed cutover window (client executes)               |
| 6        | Knowledge transfer & support planning   | Reference IaC KT ( <code>infra/terraform/</code> , ); |

**SOW boundary (unchanged):** Additional security, monitoring, or automation enhancements are **out of scope unless defined** in the contract. Reference monitoring/build modules in this repo are **draft patterns for items 2, 4, and 6** — client deploys SIEM, Logic Monitor, and prod changes.

## Explicitly out of scope (no change order unless agreed)

- Application remediation, APIM build, pen test execution
- Client firewall/NSG **implementation**
- Consultant `terraform apply` in client prod
- RHEL license procurement, 24×7 ops, SIEM deploy

## Sign-off

| Role            | Name | Date |
|-----------------|------|------|
| Client PM       |      |      |
| Client platform |      |      |
| Consultant lead |      |      |