

Podman deployment gap list (prioritized P0–P2)

Podman deploy gap list — dev → industry target

SOW items 1 and 4. Opinionated gap analysis: **current dev state** (Workshop 2) vs **banking target** ([BANKING-PLATFORM-STANDARDS-v1.md](#)). Client fills “as-is” during assessment.

Status: Draft — update after [DEV-PODMAN-ASSESSMENT.md](#) deep-dive.
Industry authorities: [INDUSTRY-REFERENCES.md](#)

Summary

Category	Gaps	P0 count
Identity & access	3	1
Deploy automation	4	2
Registry & supply chain	3	1
Runtime architecture	4	1
Network & security	3	0
Operations	3	0
Total	20	5

Gap register

ID	Area	As-is (W2)	Target (industry)	Sev	Owner	Due
G01	Access	Shared admin on dev Linux	Entra ID SSH; per-user accounts	P0	Patrick / Anatoliy	Week 2
G02	Access	No PIM for developers	PIM eligible dev sub roles	P1	Patrick	Week 3
G03	Access	Consultant lacks Azure Reader	PIM Reader dev+prod subs	P1	Patrick	Week 1
G04	Deploy	Images built locally; partial push	Full CI: build → ACR → runtime pull	P0	Anatoliy	Week 6
G05	Deploy	No automated deploy to runtime	GitHub Actions + quadlet refresh	P0	Anatoliy	Week 6
G06	Deploy	Runner co-located with apps	Split runner + runtime VMs per env	P1	Client platform	UAT
G07	Deploy	Manual systemd/compose	Quadlet units in git	P1	Anatoliy	Week 4
G08	Registry	ACR vs GHCR undecided	ACR Premium + UAMI	P0	Patrick	Week 3
G09	Registry	No image signing	Content trust / notation before prod	P1	Client security	Pre-prod
G10	Registry	No vulnerability gate in CI	Trivy/Defender block CRITICAL	P1	Kirk	UAT
G11	Runtime	Mount/fstab manual repair	UUID fstab + <code>mount-data-disk.sh</code>	P0	Anatoliy	Week 2
G12	Runtime	SELinux issues possible	Documented contexts; test on UAT	P1	Anatoliy	Week 3
G13	Runtime	Podman graph on OS disk	Data disk <code>/var/lib/containers</code>	P1	Client platform	UAT
G14	Runtime	Ingress unclear (nginx vs APIM)	nginx sidecar default; APIM later	P2	Anatoliy	Week 5
G15	Network	Egress not documented	EGRESS-ALLOW-LIST.md in CAB	P1	Patrick	Week 4
G16	Network	Static IPs not in IPAM	Document runner/runtime IPs	P2	Network team	UAT

ID	Area	As-is (W2)	Target (industry)	Sev	Owner	Due
G17	Network	No Azure Monitor on Linux	AMA + DCR on UAT/prod VMs	P1	Patrick	UAT
G18	Ops	No promotion runbook	runbooks/PROMOTION-RUNBOOK.md	P1	Vaco draft	Week 5
G19	Ops	No rollback tested	Rollback drill on UAT	P1	Anatoliy	UAT
G20	Ops	Pen test findings open	P0 closed before UAT template	P0	Kirk	UAT gate

Exit criteria (Phase 1)

- ☐ All **P0** gaps have owner + due date accepted by client PM
 - ☐ G04/G05 remediation plan agreed (automation sprint)
 - ☐ G08 registry decision recorded (default: ACR)
 - ☐ Assessment doc updated with measured metrics
-

Out of scope (do not track as consultant gaps)

- Application code defects (Dagster, Gorobi, APIs)
- APIM build
- Hub/spoke greenfield
- Pen test execution / remediation labor