

Risk register v1

Risk register v1

SOW item 3 — risk identification and mitigation. Consolidates Workshop 1/2 risks. **Supersedes** stale W1 items referencing prod Docker.

ID	Risk	Impact	Likelihood	Mitigation	Owner	Status
R1	Shared admin on dev Linux	High	High	Entra SSH; per-user accounts; standards §2	Client	Open
R2	Mount/fstab failures on dev	High	Medium	<code>mount-data-disk.sh</code> + IaC data disk; UAT test	Client + Vaco	Mitigating
R3	SELinux vs Podman conflicts	Medium	High	Document booleans/paths on dev before UAT template	Anatoliy	Open
R4	No prod Linux — greenfield UAT/prod	Medium	Certain	VM design doc; three-layer IaC; charter addendum	Vaco	Addressed (design)
R5	Network unknown — manual Azure	High	High	PDF diagram; Azure Reader; egress allow-list	Patrick	Open
R6	Pen test / Arctic Wolf Linux findings	High	Medium	P0 on dev before UAT ; re-scan before prod; standards §5 gates	Kirk	Open
R7	Registry undecided (ACR vs GHCR)	Medium	Medium	Standards recommend ACR + UAMI; <code>acr-baseline</code> + <code>build/</code> layer reference	Client	Mitigated (reference)
R8	Runner on same host as apps (dev today)	Medium	High	Split runner/runtime VMs per env	Client	Planned
R9	Layer 1 Ansible disabled breaks layer 2	High	Low	<code>enable_ansible_customization</code> required in prod validation	Vaco	Closed (IaC)
R10	Consultant lacks Azure Reader	Medium	Current	ClickUp #14; Patrick	Tim	Open

Document history

Version	Date	Notes
1.0	2026-05-28	Consolidated register